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Phase | Financial Status Report
Project Title: PILOT STUDY |
AERIAL RADIOLOGICAL SURVEY
POLK AND HILLSBOROUGH COUNTY, FLORIDA
PHASE | -- PROJECT PLANNING
NNSA Project Manager: | Joe Ginanni

Period of Performance: February 1, 2004 — September 30, 2004

This rep'ort'covers work performed during the following period:

Apr 25 — May 30, 2004

Summary
TotaI_Eétimated Contréct Amount: - $SQ,000.00
Total Funds Obligated to Date: . $50,000.00
Total Costs Incﬁrred this RépOrting Period: $ 0.00
Total Costs Incurred to Date: $48,288.38
Balahce of Funds Remaining: ' $1,711 .62

. Balance of Funds Required to Complete Contract: $ 0.00
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Phases Il & lll Financial Status Report

Project Title: PILOT STUDY
AERIAL RADIOLOGICAL SURVEY
POLK AND HILLSBOROUGH COUNTY, FLORIDA

PHASES Il & lll
DATA COLLECTION & REPORTING OF SURVEY
RESULTS

Project Manager:  Dave Bowman

Task Leader: Dave Colton

Period of Performance: March 1, 2004 — Sep 30, 2004

This repbrt covers work performed during the following period:

Apr 25 — May 30, 2004

Summary
Total Estimated Contract Amount: ~ $700,000.00
Total Funds Obligated to Date: | o $700,000.00.
Total Costs Incurred this Reporting Period: - $62,949.00
Total Costs Incurred to Date: | _ $184,155.84
Balance of Funds Remaining: - $515,844.16 o

Balance of Funds Required to Complete Contract: $258,391.00
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